


ENGINEERING CHANGE NOTICE

Date: 99.11.22		ECN #: 249			
Project No.: D412-630 (Pool-419)		Created By: DS	Checked By: UP		
Project Name: RAPPEL PLATFORM		Approved By:  (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change:					
RELEASE : D2550 Rev. F D2695 Rev. C D2696 Rev. C D2697 Rev. C D2936 Rev. A D412-630 Rev. E* FOR D412-630-111 / -112 RAPPEL PLATFORM					
Notification/Acceptance		Affected <input checked="" type="checkbox"/>	Authorization		
QA	<input checked="" type="checkbox"/>	Pool-419			
Production	<input checked="" type="checkbox"/>				
Planning	<input checked="" type="checkbox"/>				
Marketing	<input checked="" type="checkbox"/>				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
* Update Blue File		<input checked="" type="checkbox"/>			
* Update Pink File		<input checked="" type="checkbox"/>			
Update D-Part Master Binder	<input checked="" type="checkbox"/>		DS	99.12.16	99.12.16 DS
Update Grey Project Binder		<input checked="" type="checkbox"/>			
Update DEO Binder		<input checked="" type="checkbox"/>			
Update Master Document List		<input checked="" type="checkbox"/>			
Update Drawing Approval Record		<input checked="" type="checkbox"/>			
Update Change Record form		<input checked="" type="checkbox"/>			
Move Electronic File (D-Parts only)	<input checked="" type="checkbox"/>		DS	99.12.16	99.12.16 DS
Notify TCA of Change		<input checked="" type="checkbox"/>			
Notify FAA of Change		<input checked="" type="checkbox"/>			
Notes:					
- NEED TO RE-PROGRAM D2695 / D2696 / D2697 (-1 & -2) - NEED PROGRAM FOR D2936-1/-3 - THIS INSTALLATION HAS NOT YET BEEN APPROVED BY TC (CURRENTLY IN PROGRESS) - UPDATE IPP'S FOR D2695 / D2696 / D2697 / D2550. FOR CORRECT REV. OF DWG. (-1/-2) - CREATE IPP FOR D2936-1/-3 * INSTALLATION DWG D412-630 REV. E HAS BEEN MADE AVAILABLE TO PRODUCTION FOR THE PURPOSE OF CREATING IPP'S AND ENSURING THAT HARDWARE IS IN STOCK. BLUE/PINK FILES WILL BE UPDATED ONCE STC IS RECEIVED FROM TC.					